

Work Log

Technology Student Association Work Log				
Date	Task	Time Involved	Team Member responsible (student Initials)	Comments
1/7-1/12	Initial Research	3 hours	SG PI AD	Researched on recipes we should implement into our website.Extensively researched on t recipe details.Decided integrating multiple cuisines,some examples of our recipes are (Spinach and Ricotta Stuffed Pasta shells,Aloo Gobi, Teriyaki Tofu and Vegetarian Tacos)
1/13-1/15	Planning Website Layout,App, and code used.	2 hours	SG PI AD	Decided website layout should include 16 recipes with 4 sections (Breakfast,Lunch,Dinner,Dessert).We decided that Wordpress would be the most effective app to code our website on as it is convenient and efficient.Decided using HTML would be the most effective choice.
1/16-1/19	Familiarize With Code	4 hours	SG PI AD	Familiarize ourselves with Wordpress and the code it used , (HTML , CSS , Javascript, PHP). Also understand the fundamentals of Wordpress and how the app works.
1/21-1/30	Website Layout	6 hours	SG PI AD	Started working on website layout and worked on coding the website layout.
2/1-2/4	Adding Recipes/Finishing Layout	5 hours	SG PI AD	Began adding recipes to each section in our website.Worked on website layout and finished it,made sure layout made website easy to use and efficient.
2/7-2/17	Finalization of Documentation.	5 hours	SG PI AD	Completed written reports, and made sure documentation contained consistency and was clear.
2/20-2/27	Themes / Colors.	7 hours	SG PI AD	Started finalizing our websites by accounting for the visual aspects of the design.Made sure the website accommodated aesthetically pleasing factors.
3/1-3/8	Final Decisions and Reviews.	6 hours	SG PI AD	Began a final review of the website and documentation, analyzed for any grammar mistakes and edited for clarity.Started preparing files for submission and made sure our project followed TSA guidelines.
3/11-4/2	Reflection,Peer feedback,final adjustments, submission.	10 hours	SG PI AD	Reflected on the process of our project,reviewed peer feedback, identified for areas of improvement in future projects and made any final adjustments.Completed checking documentation for any complications to guarantee everything was ready for submission.